

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার  
অধ্যক্ষের কার্যালয়  
ঢাকা মহিলা পলিটেকনিক ইনস্টিটিউট  
শেরে বাংলা নগর, ঢাকা-১২০৭।  
email: dhakampi1985@gmail.com  
web: www.dmpi.gov.bd

তারিখঃ ২৭/৭/২০

স্মারক নং-ঢামপই/স্টোর/২০২৩-২৪/ ৫৯৫

প্রাপকঃ মহাপরিচালক  
কারিগরি শিক্ষা অধিদপ্তর  
এফ-৪/বি, আগার গাঁও  
শেরে বাংলা নগর, ঢাকা-১২০৭।

দৃষ্টি আকর্ষণঃ সহকারী পরিচালক, বাজেট শাখা।

সূত্র নং-কাশিঅ- ৫৭.০৩.০০০০.০২০.২০.০৬৯.২৩-০৮ তারিখঃ ১৯/০৭/২০২৩ খ্রিঃ।

বিষয়ঃ- ২০২৩-২৪ অর্থ বৎসরের বাৎসরিক মালামাল ক্রয়/মেরামত এর প্রকিউরমেন্ট প্ল্যান অনুমোদন প্রসংগে।

উপরোক্ত বিষয় এবং সূত্রে আপনার সদয় অবগতির জন্য জানানো যাচ্ছে যে, ঢাকা মহিলা পলিটেকনিক ইনস্টিটিউটের বিভিন্ন টেকনোলজি/সেকশনের ক্রয় এবং মেরামতের জন্য কোড ভিত্তিক (প্যাকেজ এবং লট অনুযায়ী) প্রকিউরমেন্ট প্ল্যান 'ছক' পূরণ করে এতদসংগে প্রেরণ করা হলো। প্রকিউরমেন্ট প্ল্যান "ছক" আপনার সদয় অনুমোদনের জন্য প্রেরণ করা হলো।

সংযুক্তঃ-

১। ২০২৩-২৪ অর্থ বৎসরের বার্ষিক প্রকিউরমেন্ট প্ল্যান ছক - ১ প্রস্থ।

হুমায়ুন  
২৭/৭/২০

(সাহানা বেগম)

অধ্যক্ষ (অতিরিক্ত দায়িত্ব)  
ঢাকা মহিলা পলিটেকনিক ইনস্টিটিউট  
শেরে বাংলা নগর, ঢাকা-১২০৭।

২৭/৭/২০

**DHAKA MOHILA POLYTECHNIC INSTITUTE**  
**Sher-e-Bangla Nagar, Dhaka-1207.**  
**ANNUAL PROCUREMENT PLAN**  
**Financial Year 2023-24**

Ministry /Division : Ministry of Education / Directorate of Technical Education  
 Agency : Dhaka Mohila Polytechnic Institute  
 Procuring Entity Name & Code : Shahana begum  
 Budget : Revenue  
 Code : 1600206-132547

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Allocated (OTM) cost in TK (lakh)	Time Code for Process		Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in days)
								9	10									
Package No.1 DMP/OTM/2023-24/e- GP_1	Lot No. 01: Supply of Computer Accessories (3255101)	Annex-1	Annex-1	OTM & e-GP	DTE	GOB	1.5	Planned Dates	03.9.23	24.09.22	21	14	15.20.23	22.10.23	19.11.23	19.12.23	107	
								Actual Dates										
Package No.2 DMP/OTM/2023-24/e- GP_2	Lot No. 01: Supply of Raw Materials (3256105)	Annex-2	Annex-2	OTM & e-GP	DTE	GOB	5	Planned Dates	03.9.23	24.09.22	21	14	15.20.23	22.10.23	19.11.23	19.12.23	107	
								Actual Dates										
Package No.3 DMP/OTM/2023-24/e- GP_3	Lot No. 01: Supply of Engineering and other Equipment for Digital Electronics & Robotics Lab (4112304)	Annex-3	Annex-3	OTM & e-GP	DTE	GOB	49.517	Planned Dates	03.9.23	24.09.22	21	14	15.20.23	22.10.23	19.11.23	19.12.23	107	
								Actual Dates										
Package No.4 DMP/OTM/2023-24/e- GP_4	Lot No. 01: Supply of Engineering and other Equipment for Electrical High Voltage & Testing Lab (4112304)	Annex-4	Annex-4	OTM & e-GP	DTE	GOB	48.90	Planned Dates	03.9.23	24.09.22	21	14	15.20.23	22.10.23	19.11.23	19.12.23	107	
								Actual Dates										
Package No.5 DMP/OTM/2023-24/e- GP_5	Lot No. 01: Supply of Engineering and other Equipment for Computer Radiography Lab (4112304)	Annex-5	Annex-5	OTM & e-GP	DTE	GOB	44.45	Planned Dates	03.9.23	24.09.22	21	14	15.20.23	22.10.23	19.11.23	19.12.23	107	
								Actual Dates										
Package No.6 DMP/OTM/2023-24/e- GP_6	Lot No. 01: Supply of Engineering and other Equipment for Network Lab (4112304)	Annex-6	Annex-6	OTM & e-GP	DTE	GOB	49.08	Planned Dates	03.9.23	24.09.22	21	14	15.20.23	22.10.23	19.11.23	19.12.23	107	
								Actual Dates										
Package No.7 DMP/OTM/2023-24/e- GP_7	Lot No. 01: Supply of Engineering and other Equipment for Electrical Automation Lab (4112304)	Annex-7	Annex-7	OTM & e-GP	DTE	GOB	48	Planned Dates	03.9.23	24.09.22	21	14	15.20.23	22.10.23	19.11.23	19.12.23	107	
								Actual Dates										
Package No.8 DMP/OTM/2023-24/e- GP_8	Lot No. 01: Supply of educational and Learning Aides (4112312)	Annex-8	Annex-8	OTM & e-GP	DTE	GOB	1.22	Planned Dates	03.9.23	24.09.22	21	14	15.20.23	22.10.23	19.11.23	19.12.23	107	
								Actual Dates										
Package No.9 DMP/OTM/2023-24/e- GP_9	Lot No.01: Supply of Furniture (4112314)	Annex-9	Annex-9	OTM & e-GP	DTE	GOB	3.11	Planned Dates	03.9.23	24.09.22	21	14	15.20.23	22.10.23	19.11.23	19.12.23	107	
								Actual Dates										
<b>(A) Sub Total Value of Procurement of Goods Taka in lakh =</b>								<b>250.78</b>										

১৯৯৯  
 (স্বাক্ষরিত ও সীলিত)  
 স্বাক্ষরিত কর্তৃক  
 স্বাক্ষরিত কর্তৃক  
 স্বাক্ষরিত কর্তৃক

RFQ

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Allocated (RFQ) cost in Tk (lakh)	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Package No.10	Lot No. 01: Supply of Cleaning Materials (3211102)	Annex-10	Annex-10	RFQ	DTE	GOB	1.00	Planned Dates Actual Days									10
DMP/RFQ/2023-24/ GR-1																	
Package No.11	Lot No. 01: Supply of Books (3211127)	Annex-11	Annex-11	RFQ (e-bidding)	DTE	GOB	1.00	Planned Dates Actual Days									10
DMP/RFQ/2023-24/GR-2																	
Package No.12	Lot No. 01: Supply of Office Stationary (3255105)	Annex-12	Annex-12	RFQ	DTE	GOB	1.00	Planned Dates Actual Days									10
DMP/RFQ/2023-24/ GR-3																	
Package No.13	Lot No.01: Supply of Uniform (3256106)	Annex-13	Annex-13	RFQ	DTE	GOB	2.00	Planned Dates Actual Days									10
DMP/RFQ/2023-24/ GR-4																	
Package No.14	Lot No. 01: Supply of Raw Materials (3256105)	Annex-14	Annex-14	OTM REQ. (e-bidding)	DTE	GOB	2.00	Planned Dates Actual Days									10
DMP/RFQ/2023-24/GR-5																	
Package No.15	Lot No. 01: Supply of Office Equipments (4112310)	Annex-15	Annex-15	RFQ (e-bidding)	DTE	GOB	1.22	Planned Dates Actual Days									10
DMP/RFQ/2023-24/GR-6																	
Package No.16	Lot No.01: Repair and Maintenance of Furniture (3258102)	Annex-16	Annex-16	RFQ	DTE	GOB	0.50	Planned Dates Actual Days									10
DMP/RFQ/ 2023-24/GR-7																	
Package No-17	Lot No. 01: Repair and Maintenance of Office Equipments (3258104)	Annex-17	Annex-17	RFQ	DTE	GOB	0.80	Planned Dates Actual Days									10
DMP/RFQ/2023-24/GR-8																	
Package No-18	Lot No. 01: Repairing & Fitting Fixing (3258127)	Annex-18	Annex-18	RFQ	DTE	GOB	1.30	Planned Dates Actual Days									10
DMP/RFQ/2023-24/GR-9																	
Package No-19	Lot No. 01: Supply of Sports Item (3256107)	Annex-19	Annex-19	RFQ	DTE	GOB	1.2	Planned Dates Actual Days									10
DMP/RFQ/2023-24/GR-9																	
(B) Sub Total Value of Procurement of Goods Taka in lakh =								12.02									

Checked & Verified

29/10/20

শাহানা বেগম

প্রিন্সিপাল (Incharge)

শাহানা বেগম

প্রিন্সিপাল (Incharge)

২৯/১০/২০

শাহানা বেগম

প্রিন্সিপাল (Incharge)

শাহানা বেগম

প্রিন্সিপাল (Incharge)

২৯/১০/২০

২৯/১০/২০

২৯/১০/২০

২৯/১০/২০

২৯/১০/২০

Dhaka Mohila Polytechnic Institute