

DHAKA MOHILA POLYTECHNIC INSTITUTE
 Sher-e-Bangla Nagar, Dhaka-1207.
 ANNUAL PROCUREMENT PLAN
 Financial Year 2024-25

Ministry / Division : Ministry of Education / Directorate of Technical Education
 Agency : Dhaka Mohila Polytechnic Institute
 Procuring Entity Name & Code : Shahana Begum
 Code : 1500206-000000
 Budget : Revenue

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Agency Authority	Source of Funds	Allocated (OTM) cost in Tk (Bab)	Time (with lot freeze)		Val. Limit in Tk (Lot)	Tender Advertisment Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in days)	
								Planned Dates	Actual Dates										
Package No. 1 DMH/OTM/2024-25/e-GP-1	Supply of Cleaning Materials (1211102)	Annex-1	Annex-1	OTM & e-GP	OTE	GOB	2,000	Planned Dates	27.8.24	18	11	17	13	14	7	15.10.23	12.11.24	30	107
								Actual Dates	27.8.24										
Package No. 2 DMH/OTM/2024-25/e-GP-2	Supply of Books (1211127)	Annex-2	Annex-2	OTM & e-GP	OTE	GOB	0,950	Planned Dates	27.8.24	18	11	17	13	14	7	15.10.23	12.11.24	30	107
								Actual Dates	27.8.24										
Package No. 3 DMH/OTM/2024-25/e-GP-3	Supply of Computer Accessories (1255101)	Annex-3	Annex-3	OTM & e-GP	OTE	GOB	3,915	Planned Dates	27.8.24	18	11	17	13	14	7	15.10.23	12.11.24	30	107
								Actual Dates	27.8.24										
Package No. 4 DMH/OTM/2024-25/e-GP-4	Supply of Office Stationery (1255101)	Annex-4	Annex-4	OTM & e-GP	OTE	GOB	1,419	Planned Dates	27.8.24	18	11	17	13	14	7	15.10.23	12.11.24	30	107
								Actual Dates	27.8.24										
Package No. 5 DMH/OTM/2024-25/e-GP-5	Supply of New Material (1256105)	Annex-5	Annex-5	OTM & e-GP	OTE	GOB	9,498	Planned Dates	27.8.24	18	11	17	13	14	7	15.10.23	12.11.24	30	107
								Actual Dates	27.8.24										
Package No. 6 DMH/OTM/2024-25/e-GP-6	Supply of Sports Item (1256107)	Annex-6	Annex-6	OTM & e-GP	OTE	GOB	1,998	Planned Dates	27.8.24	18	11	17	13	14	7	15.10.23	12.11.24	30	107
								Actual Dates	27.8.24										
Package No. 7 DMH/OTM/2024-25/e-GP-7	Supply of Engineering and other equipment for Network Lab (1411204)	Annex-7	Annex-7	OTM & e-GP	OTE	GOB	49,90	Planned Dates	27.8.24	18	11	17	13	14	7	15.10.23	12.11.24	30	107
								Actual Dates	27.8.24										
Package No. 8 DMH/OTM/2024-25/e-GP-8	Supply of Computers and other Equipment for Lab (1411204)	Annex-8	Annex-8	OTM & e-GP	OTE	G/B	42,88	Planned Dates	27.8.24	18	11	17	13	14	7	15.10.23	12.11.24	30	107
								Actual Dates	27.8.24										
Package No. 9 DMH/OTM/2024-25/e-GP-9	Supply of Engineering and other Equipment for Transmission and Distribution Lab (1411204)	Annex-9	Annex-9	OTM & e-GP	OTE	GOB	48,58	Planned Dates	27.8.24	18	11	17	13	14	7	15.10.23	12.11.24	30	107
								Actual Dates	27.8.24										
Package No. 10 DMH/OTM/2024-25/e-GP-10	Supply of Engineering and other Equipment for Electronics Computer Lab (141204)	Annex-10	Annex-10	OTM & e-GP	OTE	GOB	41	Planned Dates	27.8.24	18	11	17	13	14	7	15.10.23	12.11.24	30	107
								Actual Dates	27.8.24										
Package No. 11 DMH/OTM/2024-25/e-GP-11	Supply of Office Equipments (1412310)	Annex-11	Annex-11	OTM & e-GP	OTE	GOB	4,42	Planned Dates	27.8.24	18	11	17	13	14	7	15.10.23	12.11.24	30	107
								Actual Dates	27.8.24										

1-2/24